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ESTIMATE RUN 11/15/2012

ESTIMATE SUMMARY 11:05:15

CONTID: C18226         ESTIMATE NO: 0002 PROG 2005

PCN: 18226-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-270:VASQUEZ TO I-76 PERCENT TIME:

PROJECT NO: IM2706-035                    

I-270:VASQUEZ TO I-76

NAME OF ROAD: 270A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

MARTIN MARIETTA MATERIALS PAY PERIOD ENDING 11/02/2012 DATE TIME STARTED 09/05/2012

2710 WYCLIFF ROAD DATE LET 07/12/2012 DATE WORK BEGAN 09/05/2012

 DATE AWARDED 07/24/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/07/2012 DATE ACCEPTED

RALEIGH NC 27607     501 624 3688 DATE NOTICE TO PROCEED 09/05/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,906,231.93 PARTICIPATING $ $ 406,245.35

AWARD PROJECT AMT: 4,080,037.18 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,187.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

12.00

WORK DAYS

WORK DAYS

20.22%

3,913,948.50

406,245.35

406,245.35

394,057.99

$

$

$

$

992,283.43

0.00

992,283.43

0.00

992,283.43

-28,002.75

0.00

964,280.68

0.00

AMOUNT DUE 964,280.68 394,057.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 394,057.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

9.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75
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PCN: 18226-BID    ESTIMATE RUN 11/15/2012

PROJECT: IM2706-035                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 22,794.300

22,184.000

202-00240  
 

116,650.000

SY  

1.07000 48,126.7844,978.300

23,736.88

0010 *Removal of Pavement Marking 13.000

0.000

202-00250  
 

6,000.000

SF  

1.89000 24.5713.000

0.00

0015 *Clean Culvert 0.000

0.000

202-04002  
 

64.000

EACH

972.19000 0.000.000

0.00

0020 *Clean Inlet 0.000

0.000

202-04010  
 

64.000

EACH

518.50000 0.000.000

0.00

0025 Blading 0.000

0.000

203-01500  
 

50.000

HOUR

105.39000 0.000.000

0.00

0030 *Potholing 0.000

0.000

203-01597  
 

20.000

HOUR

194.44000 0.000.000

0.00

0035 *Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

100.000

HOUR

135.03000 0.000.000

0.00

0040 *Topsoil 0.000

0.000

207-00205  
 

800.000

CY  

31.06000 0.000.000

0.00

0045 *Gravel Bag 0.000

0.000

208-00034  
 

600.000

LF  

7.56000 0.000.000

0.00

0050 *Concrete Washout Structure 0.000

0.000

208-00045  
 

5.000

EACH

918.18000 0.000.000

0.00

0055 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

100.000

LF  

118.82000 0.000.000

0.00
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PCN: 18226-BID    ESTIMATE RUN 11/15/2012

PROJECT: IM2706-035                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

1.000

EACH

918.18000 0.000.000

0.00

0065 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

20.000

HOUR

43.21000 0.000.000

0.00

0070 *Erosion Control Supervisor 0.000

0.000

208-00206  
 

90.000

DAY 

124.22000 0.000.000

0.00

0075 *Seeding (Native) 0.000

0.000

212-00006  
 

3.000

ACRE

810.16000 0.000.000

0.00

0080 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

6,000.000

SY  

2.11000 0.000.000

0.00

0085 *Wildlife Biologist 0.000

0.000

240-00000  
 

10.000

HOUR

63.32000 0.000.000

0.00

0090 *Removal of Nests 0.000

0.000

240-00010  
 

10.000

HOUR

44.70000 0.000.000

0.00

0095 *Prairie Dog Management 0.000

0.000

240-00100  
 

1.000

L S 

6,917.64000 0.000.000

0.00

0100 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

590.000

TON 

87.12000 0.000.000

0.00

0105 *Stone Matrix Asphalt (Fibers)(Asphalt) 3,364.810

1,568.230

403-09221  
 

16,544.000

TON 

84.52000 416,940.544,933.040

132,546.80

0110 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 1,490.140

0.000

403-34841  
 

1,490.140

TON 

54.31000 80,929.501,490.140

0.00
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PCN: 18226-BID    ESTIMATE RUN 11/15/2012

PROJECT: IM2706-035                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Micro-Surfacing Seal Coat 87.520

0.000

409-09000  
 

87.520

TON 

211.24000 18,487.7287.520

0.00

0120 Emulsified Asphalt (Slow-Setting) 1,244.000

967.000

411-10255  
 

11,599.000

GAL 

2.45000 5,416.952,211.000

2,369.15

0125 *Delineator (Type I) 0.000

8.000

612-00001  
 

50.000

EACH

23.76000 190.088.000

190.08

0130 *Delineator (Type II) 0.000

0.000

612-00002  
 

50.000

EACH

24.84000 0.000.000

0.00

0135 *Delineator (Type III) 0.000

6.000

612-00003  
 

50.000

EACH

25.93000 155.586.000

155.58

0140 *Loop Detector Wire 0.000

0.000

614-72875  
 

1,300.000

LF  

2.16000 0.000.000

0.00

0145 *Construction Surveying (Hourly) 42.000

28.500

625-00001  
 

70.500

HOUR

127.71000 9,003.5670.500

3,639.74

0150 *Mobilization 0.500

0.000

626-00000  
 

1.000

L S 

117,716.98000 58,858.490.500

0.00

0155 *Public Information Services 0.050

0.350

626-01000  
 

1.000

L S 

9,526.12000 3,810.450.400

3,334.14

0160 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

202.000

GAL 

72.91000 0.000.000

0.00

0165 *Pavement Marking Paint (Low VOC Solvent Base) 46.000

51.000

627-00012  
 

958.000

GAL 

28.63000 2,777.1197.000

1,460.13
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PCN: 18226-BID    ESTIMATE RUN 11/15/2012

PROJECT: IM2706-035                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Preformed Plastic Pavement Marking (Type I) 597.000

357.000

627-01001  
 

3,957.000

SF  

10.53000 10,045.62954.000

3,759.21

0175 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

100.000

SF  

23.76000 0.000.000

0.00

0180 *Flagging 0.000

94.750

630-00000  
 

750.000

HOUR

22.68000 2,148.9394.750

2,148.93

0185 *Traffic Control Inspection 0.000

7.000

630-00007  
 

40.000

DAY 

75.62000 529.347.000

529.34

0190 *Traffic Control Management 2.000

15.000

630-00012  
 

75.000

DAY 

648.13000 11,018.2117.000

9,721.95

0195 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

30.000

HOUR

10.80000 0.000.000

0.00

0200 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

4.000

EACH

324.06000 0.000.000

0.00

0205 *Barricade (Type 3 M-A) (Temporary) 0.000

3.000

630-80335  
 

20.000

EACH

23.76000 71.283.000

71.28

0210 *Construction Traffic Sign (Panel Size A) 0.500

4.000

630-80341  
 

62.000

EACH

8.64000 38.884.500

34.56

0215 *Construction Traffic Sign (Panel Size B) 6.500

19.000

630-80342  
 

137.000

EACH

10.80000 275.4025.500

205.20

0220 *Construction Traffic Sign (Panel Size C) 0.000

3.000

630-80343  
 

18.000

EACH

16.20000 48.603.000

48.60
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PCN: 18226-BID    ESTIMATE RUN 11/15/2012

PROJECT: IM2706-035                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Portable Message Sign Panel 1.000

4.500

630-80355  
 

12.000

EACH

2,700.54000 14,852.975.500

12,152.43

0230 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

1.500

630-80358  
 

4.000

EACH

432.09000 864.182.000

648.14

0235 *Drum Channelizing Device 0.000

7.000

630-80360  
 

300.000

EACH

21.60000 151.207.000

151.20

0240 *Traffic Cone 95.000

30.000

630-80380  
 

500.000

EACH

7.56000 945.00125.000

226.80

0245 *Mobile Attenuator 2.000

2.000

630-85041  
 

100.000

DAY 

324.06000 1,296.244.000

648.12

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0255 F/A Partnering 0.000

0.000

700-70011  
 

2,500.000

F A 

1.00000 0.000.000

0.00

0260 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

115,471.000

F A 

1.00000 0.000.000

0.00

0265 F/A Fuel Cost Adjustment 6,472.190

5,700.430

700-70016  
 

31,297.000

F A 

1.00000 12,172.6212,172.620

5,700.43

0270 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

96,618.000

F A 

1.00000 0.000.000

0.00

0275 F/A Asphalt Cement Cost Adjustment 0.000

26,058.370

700-70019  
 

317,000.000

F A 

1.00000 26,058.3726,058.370

26,058.37
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PCN: 18226-BID    ESTIMATE RUN 11/15/2012

PROJECT: IM2706-035                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

3,072.000

HOUR

1.00000 0.000.000

0.00

0285 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

18,000.000

F A 

1.00000 0.000.000

0.00

0290 F/A Adjust Utilities 0.000

0.000

700-70034  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0295 F/A Railroad Flagging Railroad Flagging 0.000

0.000

700-70042  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0300 F/A Furnish & Install Electrical Service Furnish & 
Install Electrical Service

0.000

0.000

700-70082  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0305 F/A Erosion Control 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

CAT 725,238.17229,537.062,998,948.25CURRENT AMT0200 $ $ $

CAT NO0201 SAFETY RELATED ITEMS 

0315 Removal of Curb 0.000

0.000

202-00201  
 

18,209.000

LF  

1.83000 0.000.000

0.00

0320 *Removal of Luminaire 0.000

0.000

202-00750  
 

28.000

EACH

54.01000 0.000.000

0.00

0325 *Removal of Walkway 0.000

0.000

202-00806  
 

228.000

LF  

8.64000 0.000.000

0.00

0330 *Removal of Ground Sign 0.000

0.000

202-00810  
 

7.000

EACH

91.82000 0.000.000

0.00
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PCN: 18226-BID    ESTIMATE RUN 11/15/2012

PROJECT: IM2706-035                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:15

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY RELATED ITEMS 

0335 *Removal of Sign Panel 0.000

0.000

202-00821  
 

29.000

EACH

135.03000 0.000.000

0.00

0340 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

25,546.500

LF  

2.00000 0.000.000

0.00

0345 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

1,079.500

LF  

12.96000 0.000.000

0.00

0350 *Adjust Guardrail 0.000

0.000

210-04200  
 

327.000

LF  

12.96000 0.000.000

0.00

0355 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

1,728.070

403-34841  
 

11,800.000

TON 

54.31000 93,851.481,728.070

93,851.48

0360 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

24,607.500

LF  

17.12000 0.000.000

0.00

0365 *Transition Type 3G 0.000

0.000

606-01370  
 

37.000

EACH

1,107.22000 0.000.000

0.00

0370 *Median Terminal 0.000

0.000

606-01460  
 

6.000

EACH

3,240.65000 0.000.000

0.00

0375 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

7.000

EACH

1,836.37000 0.000.000

0.00

0380 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

6.000

EACH

1,620.32000 0.000.000

0.00

0385 Curb Type 6 (Section M) 0.000

4,198.000

609-60011  
 

18,209.000

LF  

6.28000 26,363.444,198.000

26,363.44
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PCN: 18226-BID    ESTIMATE RUN 11/15/2012

PROJECT: IM2706-035                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:15

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY RELATED ITEMS 

0390 *Reflector Strip (4 Inch) 0.000

0.000

612-00070  
 

180.000

EACH

10.80000 0.000.000

0.00

0395 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

2,600.000

LF  

7.56000 0.000.000

0.00

0400 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

100.000

LF  

21.60000 0.000.000

0.00

0405 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

1.000

EACH

1,512.30000 0.000.000

0.00

0410 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

4,860.97000 0.000.000

0.00

0415 *Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

8.000

EACH

3,456.69000 0.000.000

0.00

0420 *Light Standard Foundation 0.000

0.000

613-40010  
 

8.000

EACH

648.13000 0.000.000

0.00

0425 *Lighting Control Center 0.000

0.000

613-50100  
 

1.000

EACH

2,160.43000 0.000.000

0.00

0430 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

8.000

EACH

324.06000 0.000.000

0.00

0435 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

60.000

SF  

16.20000 0.000.000

0.00

0440 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

375.000

SF  

23.76000 0.000.000

0.00
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PCN: 18226-BID    ESTIMATE RUN 11/15/2012

PROJECT: IM2706-035                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:15

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY RELATED ITEMS 

0445 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

2,576.000

SF  

30.25000 0.000.000

0.00

0450 *Steel Sign Post (W 10x26) 0.000

0.000

614-01026  
 

46.000

LF  

83.18000 0.000.000

0.00

0455 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

22.000

EACH

399.68000 0.000.000

0.00

0460 *Concrete Footing (Type 6) 0.000

0.000

614-03006  
 

2.000

EACH

2,376.47000 0.000.000

0.00

0465 *Traffic Signal Face (12-12) 0.000

0.000

614-70225  
 

4.000

EACH

432.09000 0.000.000

0.00

0470 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

4.000

EACH

540.11000 0.000.000

0.00

0475 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

2.000

EACH

8,425.68000 0.000.000

0.00

0480 *Wireless Magnetometer Vehicle Detection system 0.000

0.000

614-72900  
 

1.000

EACH

12,962.59000 0.000.000

0.00

0485 *Flashing Beacon 0.000

0.000

614-80000  
 

2.000

EACH

1,836.37000 0.000.000

0.00

0490 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

21,660.000

LF  

0.19000 0.000.000

0.00

0495 *Rumble Strip (Grinding)(Concrete) 0.000

0.000

614-80392  
 

8,520.000

LF  

0.53000 0.000.000

0.00
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PCN: 18226-BID    ESTIMATE RUN 11/15/2012

PROJECT: IM2706-035                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:15

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY RELATED ITEMS 

0500 *Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

4.000

EACH

1,296.26000 0.000.000

0.00

0505 *Controller (Type 170E-HC11) 0.000

0.000

614-86246  
 

1.000

EACH

8,101.62000 0.000.000

0.00

0510 *Fiber Optic Cable (Single Mode) (24 Fiber) 0.000

0.000

614-87011  
 

2,200.000

LF  

3.24000 0.000.000

0.00

0515 *Optical Transceiver 0.000

0.000

614-87020  
 

2.000

EACH

2,700.54000 0.000.000

0.00

0520 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

1.000

L S 

2,700.54000 0.000.000

0.00

0525 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

54,627.000

F A 

1.00000 0.000.000

0.00

CAT 120,214.92120,214.921,672,215.68CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURE E-17-ID 

0530 *Removal of Asphalt Mat (Planing) 0.000

1,284.000

202-00240  
 

1,284.000

SY  

1.07000 1,373.881,284.000

1,373.88

0535 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

155.000

403-09221  
 

155.000

TON 

84.52000 13,100.60155.000

13,100.60

0540 Emulsified Asphalt (Slow-Setting) 0.000

64.000

411-10255  
 

64.000

GAL 

2.45000 156.8064.000

156.80

CAT 14,631.2814,631.2814,631.28CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE E-17-IF 

0545 *Removal of Asphalt Mat (Planing) 0.000

920.000

202-00240  
 

920.000

SY  

1.07000 984.40920.000

984.40
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PCN: 18226-BID    ESTIMATE RUN 11/15/2012

PROJECT: IM2706-035                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:15

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-IF 

0550 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

106.000

403-09221  
 

106.000

TON 

84.52000 8,959.12106.000

8,959.12

0555 Emulsified Asphalt (Slow-Setting) 0.000

44.000

411-10255  
 

44.000

GAL 

2.45000 107.8044.000

107.80

CAT 10,051.3210,051.3210,051.32CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE E-17-IH 

0560 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

1,469.000

SY  

1.07000 0.000.000

0.00

0565 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

178.000

TON 

84.52000 0.000.000

0.00

0570 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

73.000

GAL 

2.45000 0.000.000

0.00

CAT 0.000.0016,795.24CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE E-17-IJ 

0575 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

1,426.000

SY  

1.07000 0.000.000

0.00

0580 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

9.000

SY  

609.24000 0.000.000

0.00

0585 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

173.000

TON 

84.52000 0.000.000

0.00

0590 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

71.000

GAL 

2.45000 0.000.000

0.00

0595 *Concrete Sealer 0.000

0.000

515-00400  
 

9.000

SY  

17.82000 0.000.000

0.00



CONTID: C18226         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 18226-BID    ESTIMATE RUN 11/15/2012

PROJECT: IM2706-035                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:15

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE E-17-IJ 

0600 *Concrete (Patching) 0.000

0.000

601-06100  
 

1.500

CY  

3,776.43000 0.000.000

0.00

0605 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

100.000

LB  

5.40000 0.000.000

0.00

CAT 0.000.0028,169.92CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE E-17-IE 

0610 *Removal of Asphalt Mat (Planing) 1,328.000

0.000

202-00240  
 

1,521.000

SY  

1.07000 1,420.961,328.000

0.00

0615 *Removal of Portions of Present Structure (Class 2) 28.090

12.810

202-00453  
 

40.900

SY  

609.24000 24,917.9240.900

7,804.36

0620 *Stone Matrix Asphalt (Fibers)(Asphalt) 137.500

0.000

403-09221  
 

275.000

TON 

84.52000 11,621.50137.500

0.00

0625 Emulsified Asphalt (Slow-Setting) 76.000

0.000

411-10255  
 

76.000

GAL 

2.45000 186.2076.000

0.00

0630 *Waterproofing (Membrane) 1,328.000

0.000

515-00120  
 

1,521.000

SY  

17.28000 22,947.841,328.000

0.00

0635 *Concrete Sealer 28.090

12.810

515-00400  
 

40.900

SY  

17.82000 728.8440.900

228.27

0640 *Concrete (Patching) 3.760

1.030

601-06100  
 

4.790

CY  

3,776.43000 18,089.104.790

3,889.72

0645 *Reinforcing Steel (Epoxy Coated) 156.000

69.000

602-00020  
 

225.000

LB  

5.40000 1,215.00225.000

372.60

CAT 81,127.3612,294.9596,290.41CURRENT AMT0304 $ $ $
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PCN: 18226-BID    ESTIMATE RUN 11/15/2012

PROJECT: IM2706-035                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:15

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE E-17-WZ 

0650 *Removal of Portions of Present Structure (Class 2) 11.000

19.290

202-00453  
 

30.290

SY  

609.24000 18,453.8830.290

11,752.24

0655 *Reset Bridge Expansion Device 14.000

11.000

210-00400  
 

25.000

LF  

145.83000 3,645.7525.000

1,604.13

0660 *Concrete Sealer 11.000

19.290

515-00400  
 

30.290

SY  

17.82000 539.7730.290

343.75

0665 *Concrete (Patching) 1.480

1.540

601-06100  
 

3.020

CY  

3,776.43000 11,404.823.020

5,815.70

0670 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

100.000

LB  

5.40000 0.000.000

0.00

CAT 34,044.2219,515.8234,584.22CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0675 Field Office (Special) 0.000

0.000

620-00005  
 

1.000

EACH

18,730.83000 0.000.000

0.00

0680 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

1.000

EACH

13,952.34000 6,976.170.500

0.00

0685 Sanitary Facility 0.000

0.000

620-00020  
 

1.000

EACH

1,862.44000 0.000.000

0.00

CAT 6,976.170.0034,545.61CURRENT AMT0400 $ $ $

$ 992,283.44406,245.35$4,906,231.93$CURRENT AMTPROJECT TOTAL


